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CONSTRUCTION COSTS. 
BY W. N. CONNOR.* 
(Presented February 16, 1921.) 
INTRODUCTION. 
THERE have been many books, pamphlets and papers 
published on cost accounting, but very few dealing with its 
application to construction work. One reason for this is that 
so few contractors keep a thoroughly accurate check on their 
costs or maintain a standard cost system. A majority rely on 
their bookkeeping department to furnish them cost data. This, 
to my mind, is doubtful practice, as a bookkeeper deals in ab-
solutely accurate figures down to a penny, while the cost account-
ant's viewpoint is somewhat more liberal. 
I do not mean by this that the cost accountant's figures 
need not check with the bookkeeper's ledger, for they must; 
but the training of the bookkeeper is such that he will naturally 
figure his costs in the same manner as he keeps his accounts, and 
thereby often lose the sense of proportion of costs. Costs are 
really tied up just as closely with the engineering and estimating 
departments as with the accounting department. The cost 
accountant should understand the physical side and be able to 
visualize the work itself — a thing which a bookkeeper is not 
trained to do. 
* Chief Cost Accountant, Aberthaw Construction Company, 27 School Street, Boston, Mass. 
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In the int roduct ion to the book " How to Find Fac to ry 
Cos t s , " by C. B. Thompson , occurs the following: 
" T h e Federal T rade Commission has called a t tent ion to 
the fact t h a t less than 20 per cent. of the business concerns in 
this country have a cost system, and t ha t a large proportion of 
the many failures recorded every year is due to the absence of an 
accurate knowledge of wha t it costs to manufacture and sell. 
The Commission is urging every business man to take this first 
step in the development of t h a t pr imary effectiveness by means 
of which alone this country can be brought to an appropria te 
degree of industrial preparedness." 
Mr . Thompson also says : 
" T h e chief distinction between financial accounting and 
cost accounting is t h a t the former deals exclusively with the 
money and credit t ransact ions of a business, while the lat ter 
deals with these same transactions bu t with reference to the cost 
of products and operations. The uni t of financial accounting is 
the unit of money, whether the dollar, the pound, or the franc, 
while the units of cost accounting are the units of money plus the 
units of operations, of sales, of product and of t ime." 
The three functions of any cost accounting system a re : 
1. To aid in assuring the economical handling of the work 
while it is in progress. 
2. To obtain figures to compare with the estimate. 
3. To supply data for use in estimating future work. 
These are given in order of their importance. 
Costs must be available at once to be effective in aiding 
economical handling of the work. Delayed reports of costs are 
practically useless in effecting any savings while the work is in 
progress. Proper cost reports have been compared to a fire-
alarm system, in that they should not alone be able to give notice 
of some unusual condition but equally lead the investigation to 
the seat of the trouble. 
Each morning the labor costs of the previous day should be 
known. This is not necessary or feasible on all items of work, 
but on such as concrete, excavation, brickwork, etc., it is possible 
and extremely important that the superintendent of a job should 
know the daily labor unit costs. If he has them he can take up 
with the foremen at once any variations between estimates and 
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actual performance, and endeavor to equalize disproportionate 
costs of any unit before it is too late. Prompt cost reports enable 
him to comment intelligently on various items before they become 
past history, and to be certain that both he and his foremen 
understand just what constitutes matters of major importance 
from the costs standpoint. 
Only the direct labor on any operation should be included 
in these cost figures: that is, plant, overhead, etc., should be 
reported separately and not included with the direct labor 
charges. 
By regular comparison between the actual costs obtained 
and the estimate, and by means of comparative statements 
made weekly and monthly, overruns or savings on the estimate 
may be discussed with the owner at once and he may be kept 
informed as to just how the job stands financially. This is 
particularly important on percentage work, as it permits the 
contractor and the owner to get together and talk over the 
progress of costs, and, if necessary, to make intelligent changes 
of plan while the work is under complete control and the financial 
bearing of changes is understood. 
It used to be the custom, and I'm afraid it is yet in a good 
many companies, to regard costs as something to be kept secret 
and locked up tight, never letting the foreman know what his 
costs were, but always suggesting that they were excessive. 
How can a man be held responsible for his costs unless he is 
given full information regarding them while his work is in 
progress? And what makes for better work and loyalty then 
telling a man when his costs are good and commending him for 
the fact? 
A few years ago a paper was read before this Society en-
titled, " Cost Accounting on Construction Work." This well-
written pamphlet explained fully the system then used by the 
Aberthaw Construction Company for keeping costs. Since 
then, some changes have been made, the principal ones con-
sisting of a change of forms, the placing of actual tabulating of 
the costs with the job, and the establishing of a separate cost 
accounting department, where before cost accounting had been 
a function of the estimating department. 
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It is difficult to make a paper interesting in which one is 
dealing almost entirely with figures, and I have decided that 
perhaps the best method is to show the various forms and explain 
their use and functions. 
It is my intention to start with the making of an estimate 
and to follow through the various steps taken with an explana-
tion of the forms used to record these cost data. I shall take up, 
first, the labor costs. 
SECTION I. 
LABOR COSTS. 
I. Summary of Estimate. 
At the start of a job an estimate is made in the usual man-
ner. This shows the actual take-off from the plans, with the 
items, quantities, units and amounts. These units include the 
labor, material, overhead and plant costs. 
FORM I. 
ABERTHAW CONSTRUCTION COMPANY, BOSTON. 
Job No. 1175. November 4, 1919. 
SUMMARY OF ESTIMATE. 
M F G . BUILDING, TORRINGTON MANUFACTURING CO., TORRINGTON, CONN. 
Concrete: 
Footings, 6 + 13 19 c. y. $11.00 $209 
Footings, 73 + 126 199 c. y. 12.75 2 540 
Columns, 101+29+50 + 13+27. . . . 220 c. y. 12.75 2 795 
Stairs 464 f. l. 1.50 696 
Paving 748 s. f. .22 165 
Carbo. rub 8 000 s. f. .08 640 
Forms: 
Exterior and interior footings 2 886 s f .19½ 563 
Walls below grade 4 828 s. f. .19½ 990 
Exterior columns 9 417 s. f. .22½ 2 120 
Interior columns, metal forms 4 8 * 21.00 1005 
Floor and roof slab 32 042 s. f. .17 5 450 
Wall beams 4 212 s. f. .23 970 
Interior floor beams 967 s. f. .23 222 
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Reinforcement n o ton 100.00 11 000 
Spirals 1 ton 120.00 120 
Excavation: 
Wall footings and int 660 c. y. 2.00 1 320 
Backfill: 
Cinders 75 c. y. 2.50 188 
Earth around footings 600 c. y. .60 360 
Steel windows: 
Sash, including glazing 6 300 s. f. .69 4 342 
Masonry 
Terra-cotta partitions 
4-in. plaster d both sides 5 400 s. f. .50 2 700 
[Plastered one side 
St cco one side 
Carpentry: 
Laying floor on tar rok 74 sqs. 8.00 592 
2-in. spruce plank 16M 100.00 1.600 
l-in. maple or spruce 9½M 90.00 855 
Laying same 74 sqs. .25 240 
Roof over platform •. . . . 250 s. f. .50 125 
Roofing: 
Laying tar paper . 10 800 s. f. .03 324 
3-ply tar and gravel 108 sqs. 13.00 1 405 
3-ply tar and gravel 2½ sqs. 11.00 28 
Toncan metal bases and cap flashing 500 f. l. .45 225 
4-in. conductor boxes 5 * 20.00 100 
Galvanized iron gutter 23 f. l. 1.50 35 
Flooring: 
Mastic floor 1 140 s. f. .45 514 
Quantities by R. L. A. Extension by R. L. A. Checked by R. L. A. 
2. Analysis of Estimate — Labor. 
This estimate is then split into a labor and a material analy-
sis. In the labor analysis these various items will show only the 
direct labor, with plant labor and overhead separated. 
Opposite each item in the labor analysis is shown the sym-
bol under which the working time is to be reported. This 
analysis is sent to the job, where it becomes the standard for 
labor cost comparisons on all operations of the job, and the 
estimate is not referred to. 
One can readily see that, by separating labor and material, 
the work for the job superintendent in following his costs has 
been made much easier. He knows by the labor analysis just 
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what figure the Estimating Department has set for the unit on 
each item. He is able to study his labor costs without being 
obliged to figure out his material, for the cost of which he is 
very often not responsible, as a great deal of the purchasing may 
have been done at the home office. He has condensed for him 
now those units for which he is responsible. If he thinks any 
of them too low, he can take up the case at once with the Esti-
mating Department — and I must confess that this is done quite 
often. 
FORM II. 
ABERTHAW CONSTRUCTION COMPANY. 
Job No. 1175. January 8, 1920. 
ANALYSIS OF ESTIMATE. 
Code 
Di 
Das 
Dad 
LABOR. 
EXCAVATION. 
Pumping 
Clear site 
Excavate for footings. 800 c. y. $1.70 
$200 
100 
1 360 
Pel Towers and hoists 415 
Pen Temporary buildings 415 
Pern Mixer, motor and pits 205 
F Pes Sawmill 130 
Per Access runs and staging 250 
Pe Miscellaneous plant 130 
Pu-T Teaming plant 75T 
Pu Unload 245 
Peb Boiler and shack 105 
FORMS. 
Fac Exterior columns Make 
Fec Erect 
Fic Strip 
Fawb Wall beams and pilas-
tered Make 
Fewb parapet Erect 
Fiwb Strip 
31 sqs. 
62 sqs. 
62 sqs. 
20 sqs. 
42 sqs. 
42 sqs. 
4.95 
10.65 
.2.30 
3.20 
12.50 
2.30 
1 895 
75T 
154 
660 
143 
64 
525 
97 
Ru Unload reinforcement. . 
Ru-T Team. . . 
Rac Cut and bend col. steel. 
Rec Place col. steel 
114 tons 
114 tons 
27 tons 
30 tons 
2.30 
.55 
3.55 
8.55 
262 
63T 
96 
257 
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CONCRETE. — Mix and Place. 
Med Footings, piers and pipe supports 306 c. y. 1.45 444 
Mep Paving. 12 c. y. 1.80 22 
Mef Exterior and interior columns, 
floor and roof slabs, wall 
beams and interior floor 
beams, including patch and 
first rub 1 020 c. y. 2.05 2 095 
Mecw Curtain walls. 100 c. y. 6.70 670 
Mux Unload and handle c e m e n t . . . . 3 400 bbls. .16 544 
Mux-T Team cement 3 400 bbls. .11 374T 
Muy Trim sand stock pile 850 c. y. .085 72 
Muz Trim stone stock pile 2 020 tons .085 172 
OTHER TRADES. 
Sew Set and point steel sash 6 800 s. f. .62 422 
Tef Lay Tar Rok floor 1 in. thick. . 76 sqs. 4.40 334 
Ced Setting doors and ha rdware . . . . * 26 9.75 253 
Glew Glazing sash 3 200 lts. .0975 312 
W Watchman 500 
O Job overhead . 1 700 
Mh Cold weather expense 2 500 
3. Timekeeping Symbols. 
Most contractors use a series of numbers for report ing their 
labor operations, bu t Aber thaw uses a mnenomic code. 
In the Aber thaw system the first let ter is always a capital 
and indicates the kind of work to be done. For instance, — 
F stands for Forms, 
R for Reinforcement, 
B for Brick, 
D for Digging, etc., 
in so far as possible the first let ter of the i tem represented being 
used. T h e second let ter is always a vowel and explains the class 
of the work. 
a stands for making items, 
e for erecting or setting up, 
i for tearing down or dismantling, 
o for repairing, 
u for unloading. 
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The third letter, which is always a consonant, indicates the part 
of the building in which the work is being executed, as — 
f floor, 
w walls, 
c columns, 
s stairs. 
As the code is the same on all jobs, our timekeepers and cost 
men quickly adapt themselves to any requirements of the work. 
If some work comes up not included in the code, a timekeeper can 
very quickly make up his symbol to cover it, and it can usually 
be interpreted by the cost man. If necessary, an explanation 
may be written opposite the item the first time it is reported. 
A real feature of this code is the manner in which it helps 
visualize the work. For instance, with numbers one might 
have 21.1 as a symbol for erecting brick walls. How much 
better is the symbol Bew, — " B " brick, " e " erect, " w " walls. 
FORM III. 
STANDARD SYMBOLS 
Flat Slab Make Erect Strip Report 
Floor and roof slab panels, 
wood Fafw Fefw Fif Square feet 
Floor and roof slab girts Fafg Fafg Fif Lineal feet 
Floor and roof slab joists . . . . Fafj Fefj Fif Lineal feet 
Floor and roof slab panels, 
metal Fafm Fefm Fifm Square feet 
Plinths Fafp Fefp Fifp No. and sq. feet 
Floor and roof slab mud sills. Fafs Fefs Fif Lineal feet 
Floor and roof slab p o s t s . . . . Fafv Fefv Fif Number 
Flat slab, inclusive Faf Fef Fif Square feet 
Beam and Girder 
Floor beams and panels, in-
clusive Fafb Fefb Fifb Square feet 
Gutters and open drains Fag Feg Fig Square feet 
Cornice, coping and belt course Fak Fek Fik Lineal feet 
Lin. ft. of stairs 
Stairs Fas Fes Fis and sq. ft. of 
landings. 
Tunnel walls and ceilings . . . . Fat Fet Fit Square feet 
Walls Faw Few Fiw Square feet 
Walls erected between slabs, 
columns or walls previously 
poured Fawp Fewp Fiwp Square feet 
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Wall beams, erected with slabs 
and columns Fawb Fewb Fiwb Square feet 
Threading and rethreading bolts to be charged to " e " symbol on 
which used. 
4. Timekeeper's Field Sheet. 
To report the time and distribution of the men, the time-
keeper uses a field sheet which shows each man's number in the 
left-hand column. 
These sheets are in two series, one running from o to 50, 
and the other from 51 to 100, and the numbers are printed on 
the sheets, so that if a job has a series of checks numbered from 
I 200 on, the timekeeper needs only to write in the number 12. 
The next columns show the time at which the men reported for 
work and the time at which they quit work. 
Then there are eleven columns, each one representing one 
hour's work, and headed 7-8, 8-9, 9-10, etc., up to 5-6. In 
these spaces, after each man's number is written the symbol for 
the type of work performed. If one man is erecting forms from 
7 to 12 continuously, the symbol " Fef " would appear in the 
first hour column and a dash in each succeeding column up to 
12 o'clock. Then he might change and work at erecting wall 
forms to 5 o'clock. In such case the symbol " Few " would 
show. The timekeeper makes four checks a day, and if the men 
have changed their class of work between checks, he confers 
with their foremen as to the hour when changes have been made. 
The remaining columns show the rate, then the amount earned 
and the actual hours worked divided into regular and overtime. 
We have, therefore, on this timekeeper's field sheet a com-
plete record of each man's daily time and class of work performed. 
This field sheet is the same length and ruled the same as 
is the pay-roll sheet. We can, therefore, in transferring the 
time from this field sheet to our pay roll, simply lay it down on 
the pay-roll sheet and copy the figures on the lines which coin-
cide. This offers a great saving of time and is much more accu-
rate than calling the time off, or transferring it by comparing 
the men's numbers. 
The type of ruling on forms is a very important item. Those 
forms which are to be used together should be, in so far as 
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possible, ruled similarly. This fact I do not believe is usually 
given the emphasis that it deserves. 
5. Waste Sheet. 
The office cost man, with the timekeeper's field sheets before 
him, now uses a sheet which is called a " Waste Sheet." He 
combines all the " Fef," " Med," " Ref," etc., symbols of the 
Field Sheet and figures the total daily expenditure under each 
symbol. These amounts he enters each in a column headed 
with its proper symbol. The total should check with the total 
daily pay roll. 
This sheet is ruled for seven days. It is kept up to date 
daily, so that at the end of the week the cost man has the total 
weekly expenditure for all the symbols under which work has 
been performed. The quantity man gives him the quantity of 
work accomplished, which he enters under the total weekly cost 
of the " Waste Sheet " and then figures the unit cost and writes 
that under the quantity. He then has under each symbol the 
total weekly expenditure, weekly quantity, and weekly unit. 
6. Labor Cost Record. 
The next step is to transfer these items to the Unit Cost 
Record Book. This is a loose-leaf, I. P. ring binder, carrying a 
sheet for each symbol. The first column of the sheet shows the 
date of the week ending; the second the weekly cost, the third 
the weekly quantity, and fourth the weekly unit. These items 
take up about one half the sheet. The other half shows the 
cost to date, quantity to date, and unit to date. As a partial 
check on these items there are included two columns, one for 
number of barrels of cement used, and one for cubic feet of 
concrete per barrel. At the top of the sheet, directly over the 
quantity, amount and unit to date column, is a space to write 
in the estimated quantity, amount and unit, so that these 
estimated figures can be compared with the actual figures at any 
time. 
This is kept up to date each week, and is checked against 
the total pay roll of the job. This book is the permanent record 
of the labor costs and is sent to the home office at the completion 
of the job. 
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7. Labor Cost Statement. 
We are now ready to make out the Weekly Labor Cost 
S ta t emen t . In this, first the symbol is shown, then the kind 
of work; next, the weekly cost and weekly unit . Succeeding 
columns offer a detailed comparison with the Analysis of Est i -
mate , — the es t imated quan t i t y unit and cost being set against 
the actual quan t i t y and uni t and cost a t ta ined in operat ion. 
The last two columns give opposite each i tem, in one case, the 
over run; in the other, the saving. 
As an i l lustrat ion: 
Suppose we have listed in our analysis of es t imate 1 000 
cu. yds . of concrete under the symbol " M e d , " a t a uni t cost of 
$1.50 per cu. yd. By the fifth week of the job there has been 
completed 700 cu. yds. a t a uni t cost of $2.00 per cu. yd. Seven 
hundred cubic yards a t $1.50 would be $1 050, which would 
have been the expenditure on t ha t i tem, provided the work 
had been done a t the es t imated uni t of $1.50. Bu t actual cost 
is $2.00 per cu. yd., which means an expendi ture of $1 400, or 
an overrun of $350 On this i tem. If it had been done for a uni t 
of $1.00, there would have been a saving of 50 cents per cu. yd. , 
or a total saving to date of $350. Each i tem is figured ou t 
similarly, and the difference between the saving and overrun is 
shown in the proper column. 
For those i tems on which no quan t i t y is reported, as p lant , 
wa tchman , overhead, etc. , a percentage is used. For example, 
if $1 000 is allowed for overhead and the job is to last ten weeks, 
this overhead will average $100 per week. If, after the job has 
gone six weeks and $700 has been expended, and it is figured 
t h a t $450 more will be expended, the overrun will be $150; 
and this is shown. 
The labor cost sheet gives the costs in detai l for the job 
super intendent to s tudy, and informs him jus t where he should 
concentra te and wha t he should s tudy. If 75 per cent. of his 
tota l overrun is in two items, the place for him to remedy his high 
uni ts is clear. Wi thou t some such da t a how can a super in tendent 
intelligently ta lk to his foremen or know his job? 
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8. Labor Comparison. 
In order to condense this report for the management, a 
comparison of savings and overruns is made, listed under the 
various symbols. All the overruns or savings on one class of 
work are totaled, and the total overrun or saving shown as con-
crete, forms, reinforcement, etc. The record of the previous 
week is also shown so it may be compared with that of the cur-
rent week. 
The Labor Cost Statement, together with this labor com-
parison sheet attached, is sent into the main office each week 
so as to reach there not later than the Monday morning follow-
ing the closing of the pay roll. One copy goes to the general 
superintendent and one to the Cost Department. 
9. Pay-Roll Sheet. 
The pay-roll sheet is ruled for seven days, with two columns 
for each day, — one to show regular and the other overtime 
hours. The regular and overtime hours are extended and shown 
in separate total columns, as also is the regular and overtime 
rate, the total amount earned for the week being in the next 
column. 
The man's name and number appear in the extreme right-
hand column. This, I think, is rather unusual, but we find it 
much better when paying off, as the person paying need only 
look at the next column and not from one side of the sheet to 
the other to check the name and amount, which lessens the 
danger of errors considerably. 
So much for the labor cost records. Their handling is so 
standardized that we can transfer our cost men, if necessary, 
to any job, and they can readily pick up another timekeeper's 
or cost man's duties. 
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SECTION II. 
MATERIAL COSTS. 
1. Purchase Order. 
The first form necessary, of course, for material records is 
the Purchase Order. This form is made to give all the necessary 
information and to show what the material is to be used for 
which gives the cost man his distribution. 
2. Material Received Form. 
On receipt of the material, it is checked and entered on the 
Daily Material Received Form, showing the order number, 
vendor and material. On receipt of an invoice it is checked 
against this material received sheet for receipt of the goods. 
3. Invoice Record. 
When the invoice has been approved and passed for pay-
ment it is entered in the Invoice Record. There is a page here 
for each vendor, and all payments made are entered, showing the 
invoice number, commodity and amount. In the right-hand 
columns are shown the check number with which the invoice 
was paid, date and voucher number. The last column shows the 
statement number on which the invoices appear when the 
month's expenditures are reported to the owner. 
A page is also used for the weekly pay rolls, and this register 
should check with the total of the Labor and Material Cost 
Books. 
4. Analysis of Estimate—Material. 
As stated previously, the Summary of the Estimate is 
divided into the Labor and Material Analyses. The Material 
Analysis shown here includes all the material to be used on the 
job, with the quantities, unit prices and total money; also the 
subcontracts, insurance and field office equipment. 
This analysis is used for all material cost comparisons and 
by the Purchasing Department in checking up their purchases 
and prices submitted. 
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SECTION II. —FORM IV. 
ABERTHAW CONSTRUCTION COMPANY. 
Job No. 1175. January 8, 1920. 
ANALYSIS OF ESTIMATE. 
MATERIALS AND SUBCONTRACTS. 
Cement ." 3 400 bbls. $2.29 $7 790 
Freight and loss on empties 3 400 bbls. .05 170 
Tests 3400 .02½ 85 
Sand 3 850 c. y. 2.00 1 700 
Gravel 1 500 c. y. 2.50 3 750 
Peastone 50 tons 2.50 125 
Cinders 220 c. y. 1.50 330 
Plant: 
Small tools and supplies 
Rental for mixer, motor, joists, towers 
Power and fuel 
Temporary buildings 2 300 
Stagings, ladders and runs 
Sawmill 
Form lumber, 95M (less salvage) 5 000 
Nails, oil and sundries 375 
Metal forms erected * 48 18.30 875 
Lumber, 2-in. spruce planks. 17M 65.00 1 105 
3-in. planks 11/3M 65.00 87 
7/8-in. furring 
2 x 4 studding 50 
7/8-in. tongue and groove 
1-in. maple flooring 10M 92.00 920 
1-in. cork flooring. 68 s. f. .44 30 
1-in. cell board 135 s. f. .38 50 
Building paper 76 rolls 3.50 266 
Stair rail 80 ft, 1.00 80 
Steel reinforcement 111 tons 80.00 8 880 
Steel spirals 4 tons 100.00 400 
Steel sash 6 800 s. f. .353 2 400 
Glass 6 100 s. f. .13 800 
Putty for glazing 3 200 lbs. .06 192 
Lime 4 tons 22.00 88 
Terra-cotta blocks, 4 in 5 400 s. f. .12 648 
Terra-cotta blocks, 6 in 1 080 s. f. .15 162 
Nonpareil insulating brick, 4 in 200 s. f. .40 80 
Nonpareil insulating brick, 2½ in 160 s. f. .30 48 
Akron Tile Pipe, 8 in 290 fl. .30 87 
Akron Tile Pipe, 6 in 60 fl. .20 12 
Akron Tile Pipe, 5 in 50 fl. .20 10 
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SECTION II. —FORM IV. CONTINUED 
Metal lath 8 s. y. $1.30 
Sundry plaster materials 
Freight elevator 
Electrical contract 
Heating and sprinkler contract 
Plumbing 
Cold weather materials 
Liability insurance 
Superintendent's salary, travel, board, stationery, office, etc 
5. Material Cost Record. 
The Material Cost Record consists of a loose-leaf I. P. 
binder book. In it each item in the Material Estimate has a 
page, and the estimated quantity, amount and unit is entered 
at the top of the sheet. After the invoices for material have 
been checked and paid they are entered in the Material Cost 
Record. The date of the invoice, vendor's name, kind and 
amount of material, and cost, are entered. 
There is also a column headed " Outstanding Orders," and 
the amount of an order, as soon as it is placed, is shown in this 
column in pencil. As payments on these orders are made they 
are entered in ink in the amount column, and the outstanding 
order figure reduced correspondingly. The next column is for 
credits and the last shows the total cost. 
This book, then, contains all amounts paid for material on 
the job, and the total of this book and the labor cost record at 
the completion of the work must check with the total cost as 
shown in the bookkeeper's ledger. This book is the permanent 
record of the material costs, and is sent to the home office at 
the completion of the job. 
6. Material Cost Statement. 
In order to know how our purchases for material compare 
with the analysis of estimate, we make each month a Material 
Cost Statement similar to our Weekly Labor Cost Statement 
and show the overruns or savings on each item. 
This form shows the item first, then the estimated and 
actual quantity, estimated and actual unit and estimated and 
actual cost. In the next column is entered the outstanding 
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orders. In the estimated quantity column is entered the total 
quantity as shown in the Analysis of Estimate and in the actual 
quantity column the quantity actually paid for. This statement 
is made to show as nearly as possible not only what the overrun 
is at the time the statement is made, but the final overrun or 
saving. 
Of course, on the first three or four statements on a job that 
will take ten months to complete this is not possible, as all 
purchases will not be made or all contracts let, but in a very 
short time this comparison will indicate quite clearly the saving 
or overrun on the material costs that will show at the completion 
of the work. In addition to the outstanding orders being shown, 
we also estimate salvages and credits on plant, form lumber, 
etc., and include these figures in our statement. 
Three copies of this monthly Material Statement are made. 
Two copies are sent the home office, — one for the general 
superintendent and one for the Cost Department. The third 
copy is for the job files. 
We have, therefore, in the home office each week a Labor 
Cost Statement and each month a Material Cost Statement. 
7. Tabulating Job Cost by the Graphic Method. 
The purpose of this graphic chart is to place before the 
general superintendent and construction manager the status of 
the job and enable them to quickly pick out those items which 
are above the estimate and need special attention. 
This chart shows what the final overrun or saving will be 
on the various items if the unit obtained to date is maintained 
for the remainder of the work. 
A valuable feature of this chart is that the quantity of work 
influences the tabulation, thereby showing that a small overrun 
on a very large quantity would result in a much larger money 
overrun at the end of the job than a large overrun on a small 
quantity of work. This would indicate that the large quantities 
of work to be performed should have the first attention in getting 
low unit costs. 
On our Labor Cost Statement you will remember we show 
the saving or overrun to date on the various items of work. 
SECTION II. —FORM VII. 
S E C T I O N I I . — F O R M V I I I . 
Job No. 1145. ABERTHAW CONSTRUCTION COMPANY. 
COST SUMMARY. 
MANUFACTURING BUILDING FOR E . A. MALLORY & SONS, INC. , DANBURY, CONN. 
Date started, 4-17-19. Date completed, 10-24-19. 
I T E M . Quant i ty . 
L A B O R . 
Mix. 
Place. 
Un l . 
Cem. 
Unl . 
Agg. 
T o t a l 
U n i t . 
C O N C R E T E . 
Footings, columns, floors, roof, etc, 
Window sills, coping, etc 
Carbo. rub, inside and outside. . . 
Granolithic finish, laid after 
Unload and handle cinders 
c. y. 
f. l. 
s. f. 
s. f. 
2 077 
1 5 4 8 
1 4 2 1 0 
2 8 0 0 0 
1 .20 
.15 
. 1 4 3 
6 . 2 0 
. • 3 3 8 
. 0 0 2 9 
.29 
.935 
. 0 2 1 
.38 
2 . 4 7 
.173 
. 1 4 3 
6 . 8 7 
1 8 . 0 0 
MASONRY. 
Unload, mix mortar, tend and lay 
4" x 6" T. C , part incl. stagings 
Plaster partitions and metal sash. 
Picking second-floor ceiling for 
plaster 
Plaster second-floor ceiling 
Metal lath partitions 
s. f. 
s. y. 
s. y. 
s. y. 
Q u a n t i t y 
5 861 
1 2 9 1 
9 7 0 
9 7 0 
Mix, 
Tend , 
Lay . 
1 3 . 3 0 
. 5 8 2 
. 0 9 8 
.457 
Unl . 
Cem. 
. 1 2 
. 0 l 8 
Un l . 
Sand . 
. 1 8 7 
. 0 0 7 7 
T o t a l 
Un i t . 
1 3 . 6 1 
. 6 0 7 
. 0 9 8 
.457 
6 4 . 0 0 
FORMS. 
Footings, foundations, brook wall 
etc 
Floors, beams, curtain walls, etc.. 
Columns and mullions 
Sidewalk 
Windows, coping, etc 
Brook wall under first floor 
Tunnel walls 
s. f. 
s. f. 
s. f. 
$ 
f. 1. 
$ 
$ 
Quan t i t y . 
M a k e 
Erec t 
S t r ip . 
Un l . 
L u m b . 
T o t a l 
Un i t . 
1 6 8 0 8 
4 6 4 2 2 
7 8 5 2 
1 5 9 0 
7.98 
11.30 
1 7 . 9 0 
.27 
.17 
.17 
.17 
. 0 0 0 9 
8 . 1 5 
1 1 . 4 7 
1 8 . 0 7 
4 7 . 0 0 
. 2 7 0 9 
I 4 4 . 0 0 
3 8 3 . 0 0 
REINFORCEMENT. 
Cut, bend and place, including 
spirals 
Q u a n t i t y 
84.74 
Bend 
a n d 
Place . 
1 4 . 9 9 
Un l . 
and 
T e a m . 
To ta l 
Un i t . 
2.29 
EXCAVATION. 
Clear site 
Dig footings, foundations, etc. 
Backfill 
Sheeting 
Coffer dam 
s. y. 
Quant i ty . 
I 742 I . 0 6 
307 .OO 
1 0 6 
4 3 8 . 0 0 
353 .00 
6 5 2 . 0 0 
CARPENTRY. 
Framing, temp. roof, etc.. . .' 
Erect wood partitions, sash, doors, 
etc 
Setting wood doors 
Setting wood sash 
Carpentry work — bulkhead. 
M 
s. f. 
$ 
s. f. 
Quan t i t y Labor Un i t . 
3 1 
3 3 3 0 
3 7 8 4 
1 6 . 9 5 
.75 
. 2 4 1 
T o t a l 
Un i t . 
1 6 . 9 5 
.75 
7 4 2 . 0 0 
.241 
6 5 . 0 0 
I 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
SECTION II . —FORM VIII. — CONTINUED. 
ABERTHAW CONSTRUCTION COMPANY. 
Sheet No. I of 4 sheets. 
COST SUMMARY. — C O N T I N U E D . 
MANUFACTURING BUILDING FOR E. A. MALLORY & SONS, INC., DANBURY, CONN. 
Supt. John L. Noel 
Cost, 
Lumb. 
Misc. 
Mat. 
Total 
Unit. 
Total 
Unit. 
6 .61 
6.64 
6.64 
.0299 
1.10 
1.10 
1.10 
0055 
7.74 
7.74 
7.74 
.0354 
• • 
15.89 
19.21 
25.81 
.306 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
Cost, 
Steel Misc. 
incl. Mat. 
Spirals. 
75.80 . 5 l 8 
Total 
Unit. 
76.318 
2 7 6 
Total 
Unit. 
2.27 
. 0 l 8 
. . . . 
Total Total 
Unit. Cost. 
93.598 7 964 
Total Total 
Unit. Cost. 
I .06 
Total 
Unit. 
16.95 
3.02 
.259 
307 
1 851 
438 
629 
652 
3 871 
Total 
Cost. 
524 
10 037 
742 
982 
65 
12 350 
MATERIAL. PLANT. 
Cost, Cost, Total 
Cem. Agg.__ | Unit._ Labor. | Sup-lies. Frt. Total Rental. Unit. 
Total Total 
Unit. Cost. 
11 
12 
14 
15 
16 
17 
2 664 
8 944 
2 028 
47 
494 
144 
383 
14 704 
Total 
Cost. 
1 
2 
3 
4 
5 
6 
7 
3 4 0 
.029 
2.97 
Cost, 
Cem. 
1.34 
.182 
1.825 
.0401 
.86 
Cost, 
Brick 
and 
Tile. 
17.00 
Misc. 
Mat. 
I .62 
.021 
5.225 
.0692 
3.83 
Total 
Unit. 
19.96 
.203 
.627 
.0154 
.795 
.019 
1.04 
.0254 
2.46 
.059 
10.15 
.30 
.143 
10.70 
Total 
Unit. 
33.57 
.81 
20 831 
469 
2 044 
2 997 
18 
26 359 . 
Total 
Cost. 
2 000 
1 048 
8 
9 
10 
.109 .109 
56 
.085 .183 
.566 
178 
562 
120 
3 908 
Air hammers & points 
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Any seemingly small unit overrun on this labor statement would 
not always cause serious comment on the part of the job superin-
tendent or management, but on these charts this small unit 
overrun, if it applied to a large quantity of work, would result in 
a very large money loss at the end of the job. 
Plotting these costs each week, directly under the previous 
weeks, shows any variations and can be easily studied, compared 
and acted upon immediately before it is ancient history and too 
late to do any good. 
8. Final Cost Summary. 
At the completion of the job and after all bills have been 
paid, the final cost summary is worked up. The labor, material 
and plant units are shown separately and each divided into two 
or more items, and the total unit and total cost obtained. 
These summaries are blue-printed and a copy furnished the 
Estimating Department. 
Attached to this summary is a Job History, giving informa-
tion regarding — 
Personnel; 
Prices paid for cement, sand, brick, etc.; 
Nature of the soil; 
List of subcontractors; 
Wages paid labor; 
How concrete was distributed, whether by buggy or chutes; 
Number of towers and height, etc. 
9. Cost Comparisons. 
In order to stimulate interest among our foremen we have 
been making up at the home office weekly comparative cost 
statements showing the units obtained on various jobs for similar 
classes of work. On this comparison we show the bogey unit 
allowed each job on the items compared, the quantity done, and 
the unit obtained on the job. Under each job we show the 
superintendent and foremen's names, and the units below the 
estimate have a square around them, and the foreman showing 
the best performance as compared with his own estimated unit 
has a star opposite his name. We find that these comparisons 
arouse considerable interest and some rivalry. 
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The quantity man, of course, has to keep in very close 
touch with the timekeeping and cost departments. He reports 
the quantities under the symbols as shown on the Analysis of 
Estimate, and must keep these right up to date in order to insure 
the cost statement being completed promptly. 
On small jobs the reporting of quantities will be done by the 
engineer, but on large operations one man will be assigned to 
this work alone. Without good accurate quantities up to date 
at all times the cost data are, of course, practically useless. 
Does it pay? 
You may say, " Well, this seems to be a good system, but 
does it pay?" I think it does. 
On one job, recently, the brick costs were high compared 
with the estimated unit. It was found that masons were laying 
1 l00 to 1 200 brick a day, a good average for that particular 
class of work, so attention was given to the tending. It resulted 
in a rearrangement of the delivery of the brick to the elevator, 
and a very substantial saving on the unit per thousand. The 
costs showed this high unit at once, and afforded the means of 
rectifying it before it was too late. 
On a large job in the South, last summer, the labor overrun 
was steadily increasing, and a detailed study of the costs was 
made. It was found that 6o per cent. of the overrun was in the 
form work, and further, that 8o per cent. of this 6o per cent. 
was in two items. You can readily see that this gave to the 
management a big advantage in showing them what to concen-
trate on. This they did, with the result that many thousands of 
dollars were saved and the curve showing the overrun flattened 
out, and remained practically so during the remainder of the work. 
On one job the cost of laying maple flooring was running 
high. A man was set to watch the operation. The building-
had square interior as well as exterior columns, the corners of 
which had been chamfered by fitting a fillet in the column form. 
When the edge strip was fitted around these columns a small 
triangular piece was fitted into the chamfered space. Time 
DISCUSSION. 195 
taken on this one operation showed t h a t it added 20 cents per 
square over the whole floor, as there were four pieces fitted to 
each interior and two to each exterior column, or twelve to each 
bay. I t was too late to make the maximum saving of 20 cents 
per square on this job, bu t by filling these holes with neat cement 
mor ta r the cost per square was reduced abou t 13 cents, and on 
the next similar building, by cut t ing off the fillet s tr ip on a bevel 
just above the level of the edge strip, the full 20 cents per square 
was saved. 
On another job the cost of laying floor plank was high. A 
t ime s tudy was made and several reasons discovered for the 
high cost, one being the high cost of lumping, largely due to 
lack of proper planning. The cost prior to the t ime s tudy was 
$10 per thousand board feet. The t ime s tudy showed t h a t it 
could be done for $5.25 if done a t 100 per cent. efficiency. The 
final average for this job was $8.65. 
The above are some examples where the savings can actual ly 
be traced to our cost system. We feel t h a t there are m a n y 
other instances where savings are made and economies obtained 
and t ha t if all contractors could establish some such system it 
would be of great advantage to all, 
DISCUSSION. 
LEONARD C. WASON.* — I th ink t ha t Mr . Connor has proved 
most conclusively t ha t it does pay. The company developed a 
cost accounting system a t a very early da te . The present 
system is the outgrowth of experience. I t s first object is to give 
prompt ly information to the job super intendent wherein work is 
costing too much, so t h a t it can be quickly corrected. I t s 
secondary object is to obtain accurate da t a for assisting in making 
future est imates of the cost of similar work. 
I will cite one of our early contracts , twen ty or more years 
ago, when dollars counted a great deal in the results accomplished. 
* President, Aberthaw Construction Company. 27 School Street, Boston, Mass. 
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Before building the concrete fence around Harvard's Athletic 
Field, we made an estimate of cost of labor per lineal foot of 
posts above the horizontal beam at the ground level, of $1.00 
per lineal foot. The first week these were started the cost was 
$2.40 per lineal foot. I had the report on Saturday morning, 
and when I went to pay off I called the attention of the foreman 
to this item. He said he was doing the best he could. I couldn't 
stop to look into it then, but on Monday morning I went over, 
spent the forenoon there, and gave him my ideas as to how he 
could straighten it out. The result was that the cost dropped 
to between fifty and sixty cents per lineal foot, and did not 
exceed the estimate again during the life of the job, which ran 
several months. Prompt action changed a loss into a profit 
without any loss in quality of work. The great thing is to check 
the work when you can act on what you find instead of when 
it has become ancient history. 
I know one large local construction firm which has a most 
elaborate cost system, but they do not obtain their records until 
about three weeks after the work has progressed. It is then 
ancient history, — too late to act in order to correct expensive 
items. 
Eight to twelve items, out of the fifty to seventy total into 
which our records are subdivided, include nearly 80 per cent. 
of the total cost of all operations. These are analyzed and on 
the superintendent's desk at ten o'clock on the morning following 
the execution, and he has all the rest of the day to act upon 
them, if necessary. So our costs enable him to keep the work 
under absolute control, and, thereby, savings are made. 
I assure you most positively that it does pay. It paid 
several years ago when we were doing strictly lump-sum contract 
work, and it pays much more now on percentage work. It 
keeps the work under absolutely close control. It also keeps us 
on very friendly terms with the owner. I wish that more con-
tractors did it. If they did there would be fewer failures and 
there would be more profits made in the contracting business. 
To illustrate by one comparison before closing, as to the 
difference in cost between lump-sum bidding and percentage 
work. We have had two cases — one a very small contract and 
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one fairly sizable — where the owners received lump-sum bids 
and thought them rather high. They were strictly competitive 
bids from several contractors. They were rejected and we were 
awarded the contract on a cost-plus basis. We completed the 
small job about 4 per cent. under the lowest bid, and on the 
large job we saved over 10 per cent., showing that work on a 
percentage basis and with the cost under close control can be 
done cheaper than on the lump-sum contract basis. 
